
Ljmj Phase IV

erfund Site

Rapid IV, 8A

• i* * _.. j"~._« Denver, Colorado Task Order # 0001us Army worps
Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (3) $ 4,920,382.40
Current T.O. Cost $ 7,976,552.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 294,658.61
Total Fee: $ 477,678.61

Current T.O.Funds: $ 7,498,873.79

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,498,873.79
* Site Costs to date: $ 6,525,738.00

Site Funds Available: \ $ 973,135.79 I
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 22% $ 1,408,366.56
Direct Costs: 78% $ 5,117,371.44

$ 6,525,738.00
This week:
Indirect Costs: 28% $ 16,008.53
Direct Costs: 72% $ 40,250.37

$ 56,258.90

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,225.88
Direct Costs: $ 4,909.73

$ 7,135.61
" Excludes Fee, Fixed Price Subs

Site Funds Available Until: | 7/17/2006 I
Target Completion, soil ops @ 33 sites 15 Apr 06

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 15 Apr 06

Original Budget Current Budget This Week

#90

Costs Thru:

3/3/2006

SDMS Documenti! i in ii mi IIIHI
2047024

Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$ 1,638.45
$ 9,230.76
$ 5,139.32

$
$

$ 431.80
$ 149,555.68
$ 869,890.23
$ 381,202.95
$ 7,238.42
$ 47.48

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15
$ 64,946.60

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$

$ 78.86
$ 1,148.75
$ 485.20
$ 36,431.78
$ 852.94

$ 21,957.62
$ 23,362.13
$ 179,590.16
$ 134,770.94
$ 4,200,701.52
$ 144,783.43

$ $ 81,082.43 $ $ 65,985.71

$
$
$ 143,122.20
$ 352,447.30

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$
$
$
$

$ 36,156.49
$ 8,816.13
$ 151,270.32
$ 90,654.13

$
$

$ 29,090.97
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 477,678.61
$ 7,976,552.40

$ 388.76
$ 864.06

$ 35,125.95
$ 24,198.24

$ 0.02
$
$ 56,258.90

$ (1.33)
$ 477,678.61
$ 7,003,416.61



" 1

US Army Corps
of Engineers*

Thru 2/24/2006 $ 3,542,58

Date Labor
2/25/2006 $ 1,063
2/26/2006 $

2/27/2006 $ 8,156
2/28/2006 $ 8,470
3/1/2006 $ 8,897
3/2/2006 $ 8,204
3/3/2006 $ 1,096

This Week $ 35,888
TO Date $ 3,578,461

\
0%

20% /\ >w

VB/l-70 Superfund Site

Phase IV Rapid IV, 8A

Denver, Colorado Task Order $0>®@H

Rap/d Response/Project Resources Inc.

.39 $ 376,165.46

Per Diem
47 $ 758.84

$ 758.84

69 $ 758.84
03 $ 758.84

30 $ 774.08
76 $ 732.01
10 $ 597.87
35 $ 5,139.32
).74 $ 381,304.78

$ 838,31281

Equipment

$ 1,841.48
$

$ 1
$ 1
$ 1
$ 1
$ 1
$ 11

,841.48
,841.48
,841.48
,841.48
,841.48
,048.88

$ 849,361.69

Weekly Cost by Category

I
64%

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04

Completion. TBD
Spring 06 Soil ops, 15 Apr 06

$ 1,010,056.74 $ 674,407.91 $ 27,954.16 $ 477,678.61

Material Subcontracts
$ 523.33 $ 7.76
$ . $

$ 1,273.18 $ 7.76
$ 964.99 $ 7.76
$ 689.30 $ 7.76
$ 207.41 $ 7.76
$ 477.55 $ 7.76
$ 4,135.76 $ 46.56
$ 1,014,192.50 $ 674,454.47

D Labor
• Per Diem
D Equipment
O Material
•Subcontracts
Q Analytical

10% 0%

16%/̂ B

13%\̂

Cost to Date by Category

)55%

D Labor
• Per Diem
D Equipment
D Material
•Subcontracts
D Analytical

Analytical Fee Daily Total
$ - $ - $ 4,194.88
$ $ - $ 758.84

$ - $ - $ 12,037.95
$ $ - $ 12,043.10
$ $ - $ 12,209.92
$ $ $ 10,993.42
$ $ - $ 4,020.76
$ $ - $ 56,258.87
$ 27,954.16 $ 477,678.61 $ 7,003,415.95

VB/l-70 Superfund Site
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Note: Graph represents current 52 week period.

#90

Costs Thru:

3/3/2006

Page 2 of 5

$ 6,947,157.08

Total Phase II
$ 6,951,351.96
$ 6,952,110.80
$ 6,964,148.75
$ 6,976,191.85
$ 6,988,401.77
$ 6,999,395.19
$ 7,003,415.95

1

=] Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs



(jFjira) VB/l-70 Superfund Site

UULJ] Phase IV Rapid iv, 8A
US Armv Corns Denver, Colorado Task Order # 0001

Of Engineers® Rapjd pesp0nse/project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro) Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (359 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

359

#90

Costs Thru:

3/3/2006
Completed This week

This Week
Total Cost Cost/Property

4

Total Cost to Date (605 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 133,127.07
$ 741,036.76
$ 349,048.33
$ 5,252.62
$ 23.74
$ 1,228,920.31

$
$ 1.20
$ 370.83
$ 2,064.17
$ 972.28
$ 14.63
$ 0.07
$ 3,423.18

$
$
$ 819.23
$ 4,615.38
$ 2,569.66
$
$
$ 8,004.27

$
$
$ 204.81
$ 1,153.85
$ 642.42
$
$
$ 2,001.07

$ 6,119.68
$ 13,746.10
$ 258,146.69
$ 1,331,039.11
$ 695,198.25
$ 15,882.65
$ 23.74
$ 2,320,156.21

$ 10.12
$ 22.72
$ 426.69
$ 2,200.06
$ 1,149.09
$ 26.25
$ 0.04
$ 3,834.97

$ 21,957.62
$ 179,590.16
$ 881,053.43
$ 584,005.04
$ 30,066.74
$ 1,701,723.80
$ 530,364.26
$ 59,236.57
$ 236,570.10
$ 127,159.51
$ 23,362.13
$ 134,770.94
$
$ 46,053.68
$ 142,185.29
$ 4,468.39
$ 4,702,567.66

$ 61.16
$ 500.25
$ 2,454.19
$ 1,626.75
$ 83.75
$ 4,740.18
$ 1,477.34
$ 165.00
$ 658.97
$ 354.20
$ 65.08
$ 375.41
$
$ 128.28
$ 396.06
$ 12.45
$ 13,099.07

$
$ 1,148.75
$ 10,183.19
$ 5,551.03
$
$ 13,569.89
$ 2,949.50
$ 669.59
$ 3,210.26
$
$ 78.86
$ 485.20
$
$ 298.32
$ 852.94

$
$ 38,997.53

$
$ 287.19
$ 2,545.80
$ 1,387.76
$
$ 3,392.47
$ 737.38
$ 167.40
$ 802.57
$
$ 19.72
$ 121.30
$
$ 74.58
$ 213.24
$
$ 9,749.38

$ 91,022.00
$ 380,569.95
$ 1,479,041.51
$ 948,880.01
$ 54,168.81
$ 2,734,938.15
$ 912,284.96
$ 100,467.51
$ 405,766.42
$ 127,159.51
$ 32,221.68
$ 235,725.70
$
$ 188,323.60
$ 223,464.62
$ 8,019.19
$ 7,922,053.62

$ 150.45
$ 629.04
$ 2,444.70
$ 1,568.40
$ 89.54
$ 4,520.56
$ 1,507.91
$ 166.06
$ 670.69
$ 210.18
$ 53.26
$ 389.63
$
$ 311.28
$ 369.36
$ 13.25
$ 13,094.30

$ 5,931,487.97 $ 16,522.25 $ 47,001.80 $ 11,750.45 $ 10,242,209.83 $ 16,929.27
$ 420,902.48 $ 1,034.16 $ - $ - $ 687,313.65 $ 1,052.55

Page 3 of 5

$ 6,352,390.45 $ 17,556.41 $ 47,001.80 $ 11,750.45 $ 10,929,523.48 $ 17,981.82

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,



VB/l-70 Superfund Site

US Army Corps
of Engineers*

Phase IV

Denver, Colorado

Rapid IV, 8A

Task Order # 0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary #90

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 3/3/2006
Start Date: 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 15 Apr 06 Page 4 of 5

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Current Budget
$ 663,585.74
$ 146,635.28
$ 81,082.43
$ 891,303.45

Fee
$
$
$
$

42,270.43
9,340.75
5,164.95

56,776.13

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Current Budget
$ 1,373,973.43
$ 5,233,596.91
$ 6,607,570.34

Fee
$ 87,522.13
$ 333,380.35
$ 420,902.48

Task Order Totals $ 7,498,873.79 $ 477,678.61

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
0
4

To Date
10
79

Lead/Arsenic Soil Sites
4708 Williams St (Spklr)
4793 Claude Ct
4760/64 Vine St
4732 Gaylord St

SF/Site
7,040
6,921
1,349
2,084

Total SF This week

Total SF Task Order #1
Total SF 2006
Total SF All Contracts (3)

17,394

1,383,532
39,016

2,244,328

So/7 Removal Sites Completed (Overall)

2003
2004
2005
2006
Total

Task Order #14
133
33
0
0

166

Cross-Over
0
80
0
0
80

Task Order #01
0

213
134
12

359

Total To Date
133
326
134
12

605

Avg SF/Site
Avg Cost/Site
Avg Cost/SF

3,243
$ 18,050.57
$ 5.50

3,948
$ 16,429.07
$ 4.16

3,854
$ 16,522.25
$ 4.29

3,710
$ 16,929.27
$ 4.56

Excludes Fee

VB/l-70 Avg Cost/Site

O) •«- § § I a
Week Ending

lAvg Cost/Site
(Fee Excluded)

•6 per. Mov. Avg.
(Avg Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Good progress, No work Friday 3 Mar 06 due to crew rotation.
2) Mod P0003 (4th actual Mod) in prep. Govt Est Completed, RFQ to Contractor.

Mod includes Site admin and SCT costs for the entire 2006 season, addl funds for LBP
Abatement, Misc task overruns.

3) Plans/Prep for transition to LBP abatement continues, Resolving training issues.



. fr— |l VB/l-70 Superfund Site

H Ĵ̂ JJ Phase IV Rapid iv, 8A
"̂™^™^ Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Cc-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

Cost to Date Remaining

Weekly Budget Summary #90

Contract # W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 3/3/2006
Start Date: 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 15 Apr 06 Page 5 of 5

Dly Bum Rate
4 Week Avg Duration Est to Compl Variance

$ 431.80
$ 149,555.68
$ 869,890.23
$ 381,202.95
$ 7,238.42
$ 47.48
$ 1,408,366.56

$ 2,127.44
$ (9,953.03)
$ (63,697.39)
$ (9,187.19)
$ 22,145.55
$ 24,171.49
$ (34,393.13)

$
$ 289.00
$ 1,451.58
$ 485.29
$
$

$ 2,225.88

LS
42
42
42
LS
LS

$
$ 12,138.18
$ 60,966.39
$ 20,382.24
$ 22,145.55
$ 24,171.49
$ 139,803.85

$ 2,127.44
$ (22,091.21)
$ (124,663.78)
$ (29,569.43)
$
$

$ (174,196.98)

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$ 21,957.62
$ 23,362.13
$ 179,590.16
$ 134,770.94
$ 4,200,701.52
$ 144,783.43

$ (5,071.17)
$ 9,956.66
$ (7,463.81)
$ (23,163.55)
$ 571,410.68
$ (17,237.70)

$ 74.08
$ 2.82
$ 205.90
$ 61.76
$ 3,817.43
$ 166.09

LS
LS
42
42
42
42

$ 3,500.00
$ 5,000.00
$ 8,647.62
$ 2,594.03
$ 160,331.97
$ 6,975.72

$ (8,571.17)
$ 4,956.66
$ (16,111.43)
$ (25,757.57)
$ 411,078.71
$ (24,213.42)

$ 81,082.43 $ 65,985.71 $ 15,096.72 $ 42 $ $ 15,096.72

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$ 36,156.49
$ 8.816.13
$ 151,270.32
$ 90,654.13

$ 13,118.51
$ 12,183.87
$ 89,593.12
$ 261,793.17

$ 168.11
$ 28.80
$ 1.70
$

LS
42
LS
LS

$ 13,118.51
$ 1,209.44
$
$

$
$ 10,974.44
$ 89,593.12
$ 261,793.17

$ 29,090.97
$ 117,544.31
$ 6,124,900.36
$ 477,678.61
$ 7,976,552.40

$ 35,125.95
$ 24,198.24
$ 5,117,372.77
$ 477,678.61
$ 7,003,417.94

$ (6,034.98)
$ 93,346.07
$1,007,527.59
$ (0.00)
$ 973,134.46

$ 265.91
$ 117.15
$ 4,909.73

$ 7,135.61

42
42

$ 11,168.33
$ 4,920.20
$ 217,465.80
$ (0.00)
$ 357,269.65

$ (17,203.31)
$ 88,425.88
$ 790,061.79
$

$ 615,864.81



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 3/3/2006

Task-Desc

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Won.

022 FOG & Supplies

031 Site Coordination In

032 Initial Sampling Fie

Extended

$ 1.638.45

$ 9530.75

$ 5.139.29

$ 1.148.76

$ 10,183.18

$ 5,551.04

$ 13,569.91

$ 2.949.52

$ 669.59

$ 3.210.26

$ 78.86

$ 485.19

$ 298.34

$ 852.93

$ 388.76

$ 864.06

Labor

$ 1.638.45

$ 6,630.63

$ 870.66

$ 7.557.94

$ 4,393.01

$ 9,204.16

$ 1.90923

$ 1,946.26

$ 485.19

$ 388.76

$ 864.06

Per Diem

$ 5.139.29

Equipment

$ 1,708.86

$ 278.11

$ 2,625.24

$ 1,158.03

$ 4,268.59

$ 492.75

$ 218.98

$ 298.34

Materials

$ 844.68

$ 97.15

$ 547.54

$ 669.59

$ 1,045.01

$ 78.86

$ 852.93

Subcontract*

$ 46.58

Analytical Other Fee

Totals $ 56,258.90 $ 35,888.35 5,139.29 $ 11,048.90 $ 4,135.77 $ 46.58 $



Project COSTS JTD By Type

VB -1/70 Phase III

Friday, March 03, 20O6
Ta!k-0e«c

001 Const Work Plans

003 Mob/Crew Rotation

004 Site Admin/Indireots

005 Lodging/Per Diem

006 Home Office

007 Final Report

009 Site Set-uo/Maint

010 Site Coord.

011 Removal

012 T&D

313 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Rowers

017 Rock and Mulch

018 Post Const Maint

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

026 LBP Abatement

027 Sprinkler System

026 LBP Site Coordinate .

029 ASARC0 100 Properde

030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Field Work

100 Fee

Extend**
S 431.80

9 148,555.65

$ 869.890.18

$ 361,202.56

t 7,238.42

$ 47.48

$ 21.957.61

$ 179,569.64

$ 881,053.40

* 564,005.30

$ 30,066.62

t 1,701,723.92

$ 530,157.20

I 59.236.53

$ 236,777.00

S 23.362.12

$ 134,770.87

$ 46,053.64

S 144,783.34

$ 4,468.39

S 151,270.31

$ 90,653.94

$ 127,159.47

$ 8,816.10

S 65,965.69

S 36,156.46

S 35,125.91

S 24,198.12

$ 477,678.61

Labor

S 431.80

I 63,944.94

$ 618,783.25

$ 7,238.42

S 47.48

S 19,018.53

$ 155,788.21

$ 679,373.65

$ 422,950.18

$

$ 1,037,861.50

S 127,645.83

$ 70,240.15

$ 12,065.26

$ 132,160.18

$ 0.00

$ 4,246.81

S 8,427.56

S 71,538.39

$ 2,861.63

$ 8,605.86

S 65,437.93

$

$ 32,267.57

S 17,533.39

Per Mem

$ 101.84

$ 381,202.56

$

Equipment

S 153,464.65

$ 20,525.59

S 191,025.83

$ 153,994.53

S 227,586.12

$ 39,649.33

$ 32.352.61

$ 19.094.74

$ 37.92

$ 57.49

I 8,181.86

$ (0.00)

$ 1,861.31

S 1,529.62

Material!

$ 65,610.71

$ 93,869.72

2,939.08

3,275.13

10,653.92

3,112.02

1,767.94

436,276.29

$ 32,924.07

$ 59,236.53

$ 134,001.65

8,688.57

2,610.69

788.40

144,715.42

164.10

10,248.23

2,166.81

547.75

404.71

114.45

76.21

Subcontract!

S 3,670.72

$ 3,948.57

S 7,248.35

t 329,937.99

t 116.03

S 2,608.29

S 26,170.50

{ 30.00

$ 142,842.75

$ 122,130.84

$ 35,751.75

Analytical

$ 21,050.32

$ 66.57

S

$ 685.47

$ 210.24

$ 882.57

$ 5.058.90

Otter Fee

J 477.67861

7,003,416.62 $ 3,578.469.73 $ 381,304.41 $ 849,361.60 $ 1,014.192.41 $ 674,455.79 $ 27,954.07 $ $ 477.678.61
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Project Variance Report

VB-1/70 Phase m

Friday, March 03, 2006

001
003
004
005
006
007
008
009
010
Oil
012
013
014
015
016
017
018
019
020
021
022
023
024
025
026
027
028
029
030
100
031
032

Construction Work Plans
MobHlutlon/Cr<w Rotation
Sit* Administration and Indirect*
Lodging 1 Per Diem
Horn* Office Support
Final Report
ProlKt Cloaa-Out
Site S*t-up/Malnttnanc«
Site Coordination
Removal Impacted
T4D of Impactad SoUa
Sampling & Analytla
Restoration
Sod&Sead
Qardan & Flowaf Bad
Rock. Mulch. ft Mlsc
Pott Construction Maintenance
Site Coordination Follow-up
Slta Taardown & Damobllzadon
Comunftv Air Montorlnu
Fuel. OO. Mlac Raid Suppllaa
Aaarco Support
T&D to Landflll
Lead Bate Paint Aauament
LBP Abatement
Sortnkler Svcttm
LBP Site Coordination
ASARCO 100 Propartlaa
Community Maattna Support
Faa
Ste Coordination InHal Sampling
Initial Sampling Field Work

1.00
5.00
4.00
4.00
4.00

1.00
1.00

16.00
165.00

534.750.00
8.400.00

24.600.00
634.750.00

155.00
155.00
155.00

534.750.00
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